

# Pipeline Dossier

<b>Programme Name</b>	Historic Environment
<b>Programme ID</b>	S&P003
<b>Programme Sponsor</b>	Steve Ratcliffe
<b>Programme Manager</b>	Rob Allison
<b>Period</b>	

Key	
<b>Blue</b>	project is in the pipeline
<b>Purple</b>	Resource required - we are not leading
<b>Green</b>	project in progress
<b>complete</b>	project completed
<b>Red</b>	No longer progressing following internal review

Project title	Status	Target date to	Phase 0 Strategic Assessment		Phase 1 Initiation			Approval	Next Action (+RAG on progress/risks)	Phase 2 Delivery					
			PMF score	PMF size	Project I	Business	PID			Project M	Feasibility	Design	Funding	Delivery	Monitor
Update the local (listed) Buildings at Risk Survey (PR0155)	green	2024/25	0	0	Yes	Not required	Required	no	Preparing brief for consultants (and using as PID) then seeking to appoint. On hold until available capacity to tender for works. Planned in 25/26 service plan	Rose Lord	0	0	0	0	
Keswick Article 4 Direction	Green	Delivering	67	Medium	Required	Not required	Required	Yes	Agree draft wording with Solicitor make the draft order. Notification will then take place with affected people. Draft to come to April PSV	Rose Lord	0	0	0	Ongoing	
Greenside Lead Mine Project	Blue	2024/2025	0	0	Required	0	0	no	Prepare project brief and identify potential funding opportunity - discussions with HE ongoing	Eleanor Kingston	0	0	0	0	
Shard Fences Project	Green	Delivering	0	0	Required	0	0	no	Works almost complete, just claims and inspections to complete	Eleanor Kingston	0	0	0	0	
WHS Interpretation Strategy/Framework (PR0138)	Green	Delivering	0	0	Yes	Not required	Not required	Yes	amends being made before taking for sign off to Steering Group	Mairi Lock	complete	complete	Secured	Ongoing	
Opportunity mapping where landscape change can be accommodated	Blue	2024/2025	0	0	Required	0	0	no	Contractor working on this, likely completion end of April.	Eleanor Kingston	0	0	0	0	
State of Conservation 2024 (PR0141)	Green	Delivering	0	0	Required	0	0	yes	Complete, just requires close out report	Mairi Lock	complete	complete	secured	ongoing	
Unsealed Roads Project (PR0144)	green	Delivering	0	0	Required	0	0	yes	undertaking surveys and monitoring use at 3 locations	Mairi Lock	complete	complete	secured	ongoing	
Interpretation of the Historic Environment - trails from transport hubs (with Emma Moody)	Blue	2025/26	0	0	Required	0	0	no	To prepare project brief	Eleanor Kingston	0	0	0	0	
Community archaeology project leading on from Cairnfields to Cultivation (West Coast prehistory)	Blue	2024/25	0	0	Required	0	0	no	Working with partners to prepare a couple of funding bids to deliver archaeology projects.	Eleanor Kingston	0	0	0	0	
New Windermere Conservation Area (PR0145)	Green	Delivering	0	0	Required	Not required	Not required	Yes	Contractor appointed, inception meeting early March	Rose Lord	0	0	0	0	
Lowther Castle Walls (PR0134)	Green	Delivering	0	0	Required	Not required	Not required	yes	Complete, just need to complete monitoring and evaluation	Eleanor Kingston	Complete	Complete	secured	ongoing	
Energy Efficiency and Retrofit Guidance for Traditional Buildings (PR0156)	Green	2024/25	0	Small	Yes	Not required	Required	yes	Preparing a PID. Reach out to Partners. Paused as no capacity to progress due to other priorities	Rose Lord	0	0	0	0	
Lowther Castle Walls phase 2	Green	Delivering	0	0	yes	not required	not required	Yes	Contractor delivering works	Eleanor Kingston	0	0	Secured	ongoing	

LEI Extension area project (buildings, community archaeology, access, planting)	Blue	2024/25	0	0	Required	0	0	no	To prepare an LEI bid and project brief	Eleanor Kingston	0	0	0	0	
Support Landscape Connections HLF potential bid (HE element/theme)	blue	2024/25	0	0	required	0	0	no	To prepare project brief /wishlist for the HE elements	Eleanor Kingston	0	0	0	0	
Supplementary Planning Document (Demolition)	Blue	2025/26	0	0	Required	0	0	yes	Brief prepared, planned in 2025/26 service plan.	TBC	0	0	0	0	