

Access and Recreation Programme Board

Resources Committee update – July 2025

#	Project	Progress	Status
1.	Keswick to Threlkeld Trail Bridge Repairs	Contact established with WSP for a Design Brief for the replacement bridge decks and parapets. Repairs done to old bridge decks and parapets. Scaffold reinforcement added to Bridge 59.	Green
2.	Coast to Coast Upgrade to a National Trail	All informal consultation on PPO work complete - no objections. 3 variation orders drafted and ready to submit. GFA with FE for delivery of Moo Moo bridge replacement is signed. Upcoming focus - Make orders and advertise legal orders for Nannycatch, Naddle and Shap.	Green
3.	Keswick to Threlkeld Link	Delays to planning application submission. Ongoing discussion with Cumberland Council on best option for crossing Station Road. Upcoming focus - Obtain advice and commission highway design to support proposed new bridge across Station Road and access / egress via Setmabanning junction. Detail Design and Tendering will commence as soon as planning application is submitted. Delivery by end December 26 is still achievable.	Green
4.	Coast to Coast User data analysis	Have received second draft of report following feedback from us and currently awaiting updated amends to them share with wider C2C team	Green
5.	Defra Access fund 2025/26	Funding has just been confirmed, now moving into project delivery	Green
6.	Active Travel Lake District	Project closed out at ARPB 15 July	Green
7.	Wasdale integrated transport plan	Continuing to work with community group to agree long term vision. AAP actions for Wasdale are being delivered including Wasdale Shuttle, Signage.	Green
8.	Ullswater integrated transport plan	VMAP has been agreed by SVMG. Focus now on supporting with project delivery	Green
9.	Defra Access fund 2024/25	Complete. Project closeout to next ARPB	Green