

**Historic Environment Programme Board**

**Resources Committee update – July 2025**

#	Project	Progress	Status
1.	Windermere Villas Conservation Area	Second draft of appraisal received from consultants. Going to PS&V Committee for consideration to go to public consultation.	Green
2.	Lowther Castle Walls	Work has been progressing well and is on track to complete by the end of December 2025.	Green
3.	Keswick Article 4 Direction	Approval to serve new Direction agreed at April PS&V Committee. Working with legal team to serve the direction and commence notification	Green
4.	Energy Efficiency and Retrofit Guidance	Not started	
5.	Buildings at Risk Survey	Project brief agreed at HEPB. Tender brief has been prepared and awaiting consultant responses.	Green
6.	Supplementary Planning Document (re-use of buildings)	Approved by project board, project not started.	